
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/13/2020

ESTIMATE SUMMARY 14:59:45

CONTID: C20853         ESTIMATE NO: 0008 PROG 2005

PCN: 20853-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 71 SOUTH OF LIMON PERCENT TIME:

PROJECT NO: STA0711-018                   

SH 71 SOUTH OF LIMON

NAME OF ROAD:  

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,506,714.24 PARTICIPATING $ $ 395,979.55

AWARD PROJECT AMT: 16,679,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.39

WORK DAYS

WORK DAYS

96.85%

520,070.60

395,979.55

395,979.55

395,979.55

$

$

$

$

15,986,643.64

0.00

15,986,643.64

0.00

15,986,643.64

-250,185.00

0.00

15,736,458.64

0.00

AMOUNT DUE 15,736,458.64 395,979.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 395,979.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

152.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/2020

02/28/2020

10/31/2020

10/03/2019

10/09/2019

10/24/2019

02/28/2020
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 172.000

78.000

202-00090  
 

1,000.00250.000

312.00

950.000

EACH

4.00000

0009 Rem Asphalt Mat Rem Asphalt Mat 356.000

0.000

202-00220  
 

9,256.00356.000

0.00

356.000

SY  

26.00000

0010 *Removal of Asphalt Mat (Planing) 37,070.000

0.000

202-00240  
 

185,350.0037,070.000

0.00

37,070.000

SY  

5.00000

0011 Rem Asphalt Mat (Planing) 811.000

0.000

202-00240  
 

15,409.00811.000

0.00

811.000

SY  

19.00000

0015 *Removal of Pavement Marking 435.000

0.000

202-00250  
 

43.50435.000

0.00

435.000

SF  

0.10000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

30.000

EACH

200.00000

0025 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

70.00000

0030 Removal of Fence 90.000

0.000

202-01000  
 

450.0090.000

0.00

90.000

LF  

5.00000

0035 *Removal of Guardrail Type 3 1,645.000

0.000

202-01130  
 

8,225.001,645.000

0.00

1,645.000

LF  

5.00000

0040 *Removal of End Anchorage 12.000

0.000

202-01300  
 

2,640.0012.000

0.00

12.000

EACH

220.00000

0041 Sawing Asphalt Mat (6 In) Sawing Asphalt Mat (6 In) 1,478.000

0.000

202-05026  
 

5,912.001,478.000

0.00

1,478.000

LF  

4.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 Unsuitable Material 296.000

0.000

203-00050  
 

5,920.00296.000

0.00

296.000

CY  

20.00000

0050 Embankment Material (Complete In Place) 13,892.000

460.000

203-00060  
 

602,784.0014,352.000

19,320.00

16,000.000

CY  

42.00000

0055 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

160.00000

0060 Topsoil 0.000

430.000

207-00205  
 

3,010.00430.000

3,010.00

430.000

CY  

7.00000

0065 Stockpile Topsoil 430.000

0.000

207-00210  
 

2,150.00430.000

0.00

430.000

CY  

5.00000

0070 Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

0.000

LF  

10.00000

0075 Erosion Log Type 1 (12 Inch) 1,376.000

140.000

208-00002  
 

12,128.001,516.000

1,120.00

1,516.000

LF  

8.00000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000

0085 *Pre-fabricated Concrete Washout Structure (Type 1) 4.000

0.000

208-00046  
 

6,800.004.000

0.00

4.000

EACH

1,700.00000

0090 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0095 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

240.004.000

0.00

10.000

HOUR

60.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

260.002.000

0.00

10.000

HOUR

130.00000

0105 Sweeping (Sediment Removal) 23.000

0.000

208-00106  
 

3,910.0023.000

0.00

40.000

HOUR

170.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

700.00000

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

6,000.00000

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

5,000.00000

0125 *Soil Retention Blanket (Coconut) (Biodegradable Class
2) 

0.000

0.000

216-00222  
 

0.000.000

0.00

3,880.000

SY  

4.00000

0130 Aggregate Base Course (Class 6) 998.970

0.000

304-06000  
 

38,959.83998.970

0.00

998.970

TON 

39.00000

0135 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

198,001.000

0.000

310-00608  
 

514,802.60198,001.000

0.00

198,001.000

SY  

2.60000

0140 Hot Mix Asphalt (Patching) (Asphalt) 1,171.280

0.000

403-00720  
 

128,840.801,171.280

0.00

1,171.280

TON 

110.00000

0145 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 52,607.340

0.000

403-33741  
 

4,050,765.1852,607.340

0.00

52,607.340

TON 

77.00000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 86,701.610

0.000

403-34751  
 

7,022,830.4186,701.610

0.00

86,701.610

TON 

81.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Emulsified Asphalt (Slow-Setting) 43,471.000

0.000

411-10255  
 

130,413.0043,471.000

0.00

43,471.000

GAL 

3.00000

0160 Geotextile (Separator) (Class 1) 474.000

0.000

420-00132  
 

2,844.00474.000

0.00

474.000

SY  

6.00000

0165 *Guardrail Type 3 (6-3 Post Spacing) 2,775.000

0.000

606-00301  
 

74,925.002,775.000

0.00

2,775.000

LF  

27.00000

0165 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

12.74000

0170 *Transition Type 3G 28.000

0.000

606-01370  
 

95,200.0028.000

0.00

28.000

EACH

3,400.00000

0170 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

1,203.93000

0175 *End Anchorage (Flared) 28.000

0.000

606-02005  
 

98,000.0028.000

0.00

28.000

EACH

3,500.00000

0175 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,191.34000

0180 *Corner and Line Brace Post 4.000

0.000

607-00010  
 

1,600.004.000

0.00

4.000

EACH

400.00000

0185 *Fence Barbed Wire with Metal Posts 105.000

0.000

607-01000  
 

1,155.00105.000

0.00

105.000

LF  

11.00000

0190 *Delineator (Drivable)(Type I) 334.000

363.000

612-00111  
 

83,640.00697.000

43,560.00

1,006.000

EACH

120.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Delineator (Drivable)(Type II) 17.000

0.000

612-00112  
 

2,074.0017.000

0.00

29.000

EACH

122.00000

0200 *Delineator (Drivable)(Type III) 74.000

55.000

612-00113  
 

16,770.00129.000

7,150.00

129.000

EACH

130.00000

0205 *Delineator (Drivable)(Type I)(Furnish Only) 0.000

0.000

612-00114  
 

0.000.000

0.00

20.000

EACH

55.00000

0210 *Delineator (Drivable)(Type II)(Furnish Only) 0.000

0.000

612-00115  
 

0.000.000

0.00

2.000

EACH

55.00000

0215 *Delineator (Drivable)(Type III)(Furnish Only) 0.000

0.000

612-00116  
 

0.000.000

0.00

3.000

EACH

60.00000

0220 *Sign Panel (Class II) 169.000

40.000

614-00012  
 

5,016.00209.000

960.00

450.000

SF  

24.00000

0225 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

29.000

1.000

614-01573  
 

15,000.0030.000

500.00

32.000

EACH

500.00000

0230 Construction Surveying 0.938

0.062

625-00000  
 

48,000.001.000

2,976.00

1.000

L S 

48,000.00000

0235 *Mobilization 1.000

0.000

626-00000  
 

998,517.101.000

0.00

1.000

L S 

998,517.10000

0240 *Public Information Services (Tier IV) 0.875

0.060

626-01104  
 

9,350.000.935

600.00

1.000

L S 

10,000.00000

0245 *Modified Epoxy Pavement Marking(Inlaid) 1,404.000

1,330.000

627-00009  
 

246,060.002,734.000

119,700.00

2,750.000

GAL 

90.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Pavement Marking Paint (High Build) 5,492.000

0.000

627-00013  
 

263,616.005,492.000

0.00

5,492.000

GAL 

48.00000

0255 *24 Inch Pavement Marking Tape (Removable) 108.000

0.000

627-00029  
 

3,240.00108.000

0.00

108.000

LF  

30.00000

0260 *Preformed Plastic Pavement Marking (60 Mil) 
(Word-Symbol) 

164.000

0.000

627-30305  
 

3,280.00164.000

0.00

164.000

SF  

20.00000

0265 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

820.000

0.000

627-30310  
 

10,660.00820.000

0.00

820.000

SF  

13.00000

0270 Survey Monument (Type 3A) 0.000

6.000

629-01031  
 

6,000.006.000

6,000.00

6.000

EACH

1,000.00000

0275 *Flagging 11,008.000

473.000

630-00000  
 

287,025.0011,481.000

11,825.00

12,000.000

HOUR

25.00000

0280 *Traffic Control Inspection 97.000

18.000

630-00007  
 

26,450.00115.000

4,140.00

115.000

DAY 

230.00000

0285 *Traffic Control Management 119.000

13.000

630-00012  
 

105,600.00132.000

10,400.00

145.000

DAY 

800.00000

0290 *Flashing Beacon (Portable) 7.200

0.000

630-80001  
 

8,640.007.200

0.00

8.000

EACH

1,200.00000

0295 *Barricade (Type 3 M-B) (Temporary) 3.600

0.000

630-80336  
 

936.003.600

0.00

4.000

EACH

260.00000

0300 *Construction Traffic Sign (Panel Size A) 23.400

0.000

630-80341  
 

748.8023.400

0.00

52.000

EACH

32.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Construction Traffic Sign (Panel Size B) 102.600

0.000

630-80342  
 

3,591.00102.600

0.00

114.000

EACH

35.00000

0310 *Construction Traffic Sign (Panel Size C) 10.800

0.000

630-80343  
 

432.0010.800

0.00

12.000

EACH

40.00000

0315 *Construction Traffic Sign (Special) 529.200

0.000

630-80344  
 

11,642.40529.200

0.00

588.000

SF  

22.00000

0320 *Vertical Panel 16.200

0.000

630-80350  
 

648.0016.200

0.00

18.000

EACH

40.00000

0325 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

61,200.003.600

0.00

4.000

EACH

17,000.00000

0330 *Drum Channelizing Device 234.000

0.000

630-80360  
 

8,424.00234.000

0.00

260.000

EACH

36.00000

0335 *Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

378.009.000

0.00

10.000

EACH

42.00000

0340 *Drum Channelizing Device (With Light) (Steady Burn) 9.000

0.000

630-80364  
 

378.009.000

0.00

10.000

EACH

42.00000

0341 Port Traf Speed Monitor Port Traf Speed Monitor 3.600

0.000

630-80367  
 

19,872.003.600

0.00

4.000

EACH

5,520.00000

0345 Barrier (Temporary) 270.000

0.000

630-80370  
 

14,850.00270.000

0.00

300.000

LF  

55.00000

0350 *Traffic Cone 540.000

0.000

630-80380  
 

2,160.00540.000

0.00

600.000

EACH

4.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Mobile Pavement Marking Zone 3.000

3.000

630-80520  
 

42,000.006.000

21,000.00

6.000

DAY 

7,000.00000

0359 Imp Atten (Temp) Imp Atten (Temp) 406.800

167.400

630-85011  
 

22,968.00574.200

6,696.00

638.000

DAY 

40.00000

0360 *Traffic Signal (Temporary) 3.600

0.000

630-86810  
 

57,600.003.600

0.00

4.000

EACH

16,000.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment -344,655.380

-109.650

700-70016  
 

-344,765.03-344,765.030

-109.65

-343,898.780

F A 

1.00000

0375 F/A Roadway Smoothness Incentive 365,211.270

0.000

700-70018  
 

365,211.27365,211.270

0.00

365,211.270

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment -946,458.380

0.000

700-70019  
 

-946,458.38-946,458.380

0.00

-946,458.380

F A 

1.00000

0385 F/A On-The-Job Trainee 12,800.000

0.000

700-70023  
 

12,800.0012,800.000

0.00

12,800.000

F A 

1.00000

0390 F/A Quality Incentive Payment 280,702.630

0.000

700-70025  
 

280,702.63280,702.630

0.00

280,702.630

F A 

1.00000

0395 F/A High Speed Internet 158.640

0.000

700-70034  
 

158.64158.640

0.00

1,000.000

F A 

1.00000

0400 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0406 Added Item (Dollar)/ Price Reduction for Overweight 
Loads

-340.000

0.000

900-00006  
 

-340.00-340.000

0.00

-340.000

DOL 

1.00000

0407 Added Item (Dollar)/ HMA Dispute Testing Costs -677.000

0.000

900-00006  
 

-677.00-677.000

0.00

-677.000

DOL 

1.00000

CAT 14,779,221.75259,159.3515,014,040.16CURRENT AMT0200 $ $ $

CAT NO0300 J-22-K (MP 65.285) 

0410 *Removal of Bridge Railing 490.000

0.000

202-00425  
 

6,370.00490.000

0.00

490.000

LF  

13.00000

0415 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 114.000

0.000

403-34751  
 

9,234.00114.000

0.00

114.000

TON 

81.00000

0420 *Joint Sealant 144.000

0.000

408-01100  
 

3,168.00144.000

0.00

144.000

LF  

22.00000

0425 *Bridge Rail Type 10R 490.000

0.000

606-11010  
 

85,750.00490.000

0.00

490.000

LF  

175.00000

0425 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000

CAT 104,522.000.00104,522.00CURRENT AMT0300 $ $ $

CAT NO0301 071CO66480BR (CBC) 

0430 *Removal of Portions of Present Structure 20.000

0.000

202-00503  
 

4,800.0020.000

0.00

20.000

SY  

240.00000

0435 Unclassified Excavation 40.000

0.000

203-00000  
 

1,200.0040.000

0.00

40.000

CY  

30.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0301 071CO66480BR (CBC) 

0440 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

3.000

HOUR

140.00000

0445 Potholing 2.000

0.000

203-01597  
 

520.002.000

0.00

4.000

HOUR

260.00000

0450 Structure Backfill (Class 2) 0.000

58.000

206-00200  
 

7,250.0058.000

7,250.00

58.000

CY  

125.00000

0455 *Concrete Class D (Box Culvert) 26.700

16.600

601-03030  
 

31,176.0043.300

11,952.00

43.300

CY  

720.00000

0460 *Reinforcing Steel (Epoxy Coated) 758.000

1,131.000

602-00020  
 

4,155.801,889.000

2,488.20

7,139.000

LB  

2.20000

CAT 49,101.8021,690.2061,591.80CURRENT AMT0301 $ $ $

CAT NO0302 I-22-O (MP 66.601) 

0465 Removal of Concrete Pavement 81.000

0.000

202-00210  
 

2,430.0081.000

0.00

81.000

SY  

30.00000

0470 *Removal of Asphalt Mat (Planing) (Special) 169.000

0.000

202-00246  
 

3,042.00169.000

0.00

169.000

SY  

18.00000

0475 *Removal of Bridge Railing 109.000

0.000

202-00425  
 

1,417.00109.000

0.00

109.000

LF  

13.00000

0480 *Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

270.001.000

0.00

9.000

SY  

270.00000

0485 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

400.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0302 I-22-O (MP 66.601) 

0490 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0495 Potholing 1.000

0.000

203-01597  
 

260.001.000

0.00

8.000

HOUR

260.00000

0500 Structure Excavation 294.000

0.000

206-00000  
 

7,644.00294.000

0.00

294.000

CY  

26.00000

0505 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

26.000

CY  

140.00000

0510 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 27.880

0.000

403-34751  
 

2,258.2827.880

0.00

27.880

TON 

81.00000

0515 *Joint Sealant 65.000

0.000

408-01100  
 

1,430.0065.000

0.00

65.000

LF  

22.00000

0520 Geotextile (Erosion Control) (Class 1) 226.000

0.000

420-00102  
 

904.00226.000

0.00

251.000

SY  

4.00000

0525 Soil Riprap (24 Inch) 237.000

0.000

506-00424  
 

47,400.00237.000

0.00

263.000

CY  

200.00000

0530 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

15.000

CY  

1,100.00000

0535 *Waterproofing (Membrane) 169.000

0.000

515-00120  
 

3,380.00169.000

0.00

169.000

SY  

20.00000

0540 *Concrete Sealer 31.000

0.000

515-00400  
 

620.0031.000

0.00

31.000

SY  

20.00000



CONTID: C20853         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0302 I-22-O (MP 66.601) 

0545 *Concrete Class D 4.800

0.000

601-03000  
 

3,600.004.800

0.00

4.800

CY  

750.00000

0550 *Concrete Class DR 0.100

0.000

601-03057  
 

300.000.100

0.00

0.100

CY  

3,000.00000

0555 *Galvanic Anodes 2.000

0.000

601-51005  
 

66.002.000

0.00

2.000

EACH

33.00000

0560 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.50000

0565 *Reinforcing Steel (Epoxy Coated) 302.000

0.000

602-00020  
 

664.40302.000

0.00

302.000

LB  

2.20000

0570 *Bridge Rail Type 10R 109.000

0.000

606-11010  
 

19,075.00109.000

0.00

109.000

LF  

175.00000

0570 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000

CAT 97,160.680.00127,380.68CURRENT AMT0302 $ $ $

CAT NO0303 I-22-A (MP 75.175) 

0575 *Removal of Asphalt Mat (Planing) (Special) 581.000

0.000

202-00246  
 

10,458.00581.000

0.00

581.000

SY  

18.00000

0580 *Removal of Bridge Railing 374.000

0.000

202-00425  
 

4,862.00374.000

0.00

374.000

LF  

13.00000

0585 *Removal of Portions of Present Structure (Class 2) 76.000

0.000

202-00453  
 

20,520.0076.000

0.00

76.000

SY  

270.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0303 I-22-A (MP 75.175) 

0590 *Removal of Portions of Present Structure (Class 3) 18.200

0.000

202-00460  
 

7,280.0018.200

0.00

18.200

SY  

400.00000

0595 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0600 *Removal of Portions of Present Structure 174.000

0.000

202-00505  
 

17,400.00174.000

0.00

250.000

SF  

100.00000

0605 Embankment Material (Complete In Place) 153.000

0.000

203-00060  
 

6,426.00153.000

0.00

153.000

CY  

42.00000

0610 Structure Excavation 242.000

161.000

206-00000  
 

10,478.00403.000

4,186.00

403.000

CY  

26.00000

0615 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 127.740

0.000

403-34751  
 

10,346.94127.740

0.00

127.740

TON 

81.00000

0620 *Joint Sealant 65.000

0.000

408-01100  
 

1,430.0065.000

0.00

65.000

LF  

22.00000

0625 Geotextile (Erosion Control) (Class 1) 428.000

184.000

420-00102  
 

2,448.00612.000

736.00

612.000

SY  

4.00000

0630 Riprap (Special) 0.000

124.000

506-00010  
 

27,280.00124.000

27,280.00

124.000

CY  

220.00000

0635 Riprap (18 Inch) 342.000

0.000

506-00218  
 

71,820.00342.000

0.00

342.000

CY  

210.00000

0640 *Waterproofing (Membrane) 581.000

0.000

515-00120  
 

11,620.00581.000

0.00

581.000

SY  

20.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0303 I-22-A (MP 75.175) 

0645 *Concrete Sealer 104.000

0.000

515-00400  
 

2,080.00104.000

0.00

104.000

SY  

20.00000

0650 *Concrete Class DR 12.600

0.000

601-03057  
 

37,800.0012.600

0.00

12.600

CY  

3,000.00000

0655 *Concrete (Patching) 55.600

0.000

601-06102  
 

9,452.0055.600

0.00

65.000

CF  

170.00000

0660 *Galvanic Anodes 296.000

0.000

601-51005  
 

9,768.00296.000

0.00

296.000

EACH

33.00000

0665 *Reinforcing Steel 454.000

0.000

602-00000  
 

681.00454.000

0.00

454.000

LB  

1.50000

0670 *Bridge Rail Type 10R 374.000

0.000

606-11010  
 

65,450.00374.000

0.00

374.000

LF  

175.00000

0670 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000

0675 *4 Inch Galvanized Pipe 36.000

0.000

619-30320  
 

16,920.0036.000

0.00

36.000

LF  

470.00000

CAT 346,919.9432,202.00356,117.94CURRENT AMT0303 $ $ $

CAT NO0304 I-22-D (MP 75.475) 

0680 *Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

72.000

LF  

19.00000

0685 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 142.120

0.000

403-34751  
 

11,511.72142.120

0.00

142.120

TON 

81.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0304 I-22-D (MP 75.475) 

0690 *Joint Sealant 72.000

0.000

408-01100  
 

1,584.0072.000

0.00

72.000

LF  

22.00000

CAT 13,095.720.0014,463.72CURRENT AMT0304 $ $ $

CAT NO0305 I-22-F (MP 80.300) 

0695 *Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

72.000

LF  

19.00000

0700 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 129.720

0.000

403-34751  
 

10,507.32129.720

0.00

129.720

TON 

81.00000

0705 *Joint Sealant 72.000

0.000

408-01100  
 

1,584.0072.000

0.00

72.000

LF  

22.00000

CAT 12,091.320.0013,459.32CURRENT AMT0305 $ $ $

CAT NO0306 H-22-M (MP 84.813) 

0710 *Removal of Asphalt Mat (Planing) (Special) 389.000

0.000

202-00246  
 

7,002.00389.000

0.00

389.000

SY  

18.00000

0715 *Removal of Bridge Railing 250.000

0.000

202-00425  
 

3,250.00250.000

0.00

250.000

LF  

13.00000

0720 *Removal of Portions of Present Structure (Class 2) 45.000

0.000

202-00453  
 

12,150.0045.000

0.00

45.000

SY  

270.00000

0725 *Removal of Portions of Present Structure (Class 3) 11.000

0.000

202-00460  
 

4,400.0011.000

0.00

11.000

SY  

400.00000

0730 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0735 *Removal of Portions of Present Structure 78.000

0.000

202-00505  
 

7,800.0078.000

0.00

78.000

SF  

100.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0306 H-22-M (MP 84.813) 

0740 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 64.120

0.000

403-34751  
 

5,193.7264.120

0.00

64.120

TON 

81.00000

0745 *Joint Sealant 65.000

0.000

408-01100  
 

1,430.0065.000

0.00

65.000

LF  

22.00000

0750 *Waterproofing (Membrane) 389.000

0.000

515-00120  
 

7,780.00389.000

0.00

389.000

SY  

20.00000

0755 *Concrete Sealer 75.000

0.000

515-00400  
 

1,500.0075.000

0.00

75.000

SY  

20.00000

0760 *Concrete Class DR 7.500

0.000

601-03057  
 

22,500.007.500

0.00

7.500

CY  

3,000.00000

0765 *Concrete (Patching) 18.000

0.000

601-06102  
 

3,060.0018.000

0.00

18.000

CF  

170.00000

0770 *Galvanic Anodes 201.000

0.000

601-51005  
 

6,633.00201.000

0.00

201.000

EACH

33.00000

0775 *Reinforcing Steel 273.000

0.000

602-00000  
 

409.50273.000

0.00

273.000

LB  

1.50000

0780 *Bridge Rail Type 10R 250.000

0.000

606-11010  
 

43,750.00250.000

0.00

250.000

LF  

175.00000

0780 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0306 H-22-M (MP 84.813) 

0785 *4 Inch Galvanized Pipe 12.000

0.000

619-30320  
 

5,640.0012.000

0.00

12.000

LF  

470.00000

CAT 134,898.220.00134,898.22CURRENT AMT0306 $ $ $

CAT NO0307 H-22-A (MP 87.039) 

0790 *Removal of Asphalt Mat (Planing) (Special) 565.000

0.000

202-00246  
 

10,170.00565.000

0.00

565.000

SY  

18.00000

0795 *Removal of Bridge Railing 364.000

0.000

202-00425  
 

4,732.00364.000

0.00

364.000

LF  

13.00000

0800 *Removal of Portions of Present Structure (Class 2) 102.000

0.000

202-00453  
 

27,540.00102.000

0.00

102.000

SY  

270.00000

0805 *Removal of Portions of Present Structure (Class 3) 16.000

0.000

202-00460  
 

6,400.0016.000

0.00

16.000

SY  

400.00000

0810 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0815 *Removal of Portions of Present Structure 241.000

0.000

202-00505  
 

24,100.00241.000

0.00

241.000

SF  

100.00000

0820 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 93.200

0.000

403-34751  
 

7,549.2093.200

0.00

93.200

TON 

81.00000

0825 *Joint Sealant 74.000

0.000

408-01100  
 

1,628.0074.000

0.00

74.000

LF  

22.00000

0830 *Waterproofing (Membrane) 565.000

0.000

515-00120  
 

11,300.00565.000

0.00

565.000

SY  

20.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0307 H-22-A (MP 87.039) 

0835 *Concrete Sealer 108.000

0.000

515-00400  
 

2,160.00108.000

0.00

108.000

SY  

20.00000

0840 *Concrete Class DR 16.900

0.000

601-03057  
 

50,700.0016.900

0.00

16.900

CY  

3,000.00000

0845 *Concrete (Patching) 64.000

0.000

601-06102  
 

10,880.0064.000

0.00

64.000

CF  

170.00000

0850 *Galvanic Anodes 431.000

0.000

601-51005  
 

14,223.00431.000

0.00

431.000

EACH

33.00000

0855 *Reinforcing Steel 692.000

0.000

602-00000  
 

1,038.00692.000

0.00

692.000

LB  

1.50000

0860 *Bridge Rail Type 10R 364.000

0.000

606-11010  
 

63,700.00364.000

0.00

364.000

LF  

175.00000

0860 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000

0865 *4 Inch Galvanized Pipe 15.000

0.000

619-30320  
 

7,050.0015.000

0.00

15.000

LF  

470.00000

CAT 245,570.200.00245,570.20CURRENT AMT0307 $ $ $

CAT NO0308 H-22-B (MP 89.886)(CBC) 

0870 *Removal of Portions of Present Structure 71.000

0.000

202-00503  
 

17,040.0071.000

0.00

71.000

SY  

240.00000

0875 Unclassified Excavation 123.000

0.000

203-00000  
 

3,690.00123.000

0.00

123.000

CY  

30.00000
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PCN: 20853-BID    ESTIMATE RUN 11/13/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:45

CUMULATIVE
AMOUNT

CAT NO0308 H-22-B (MP 89.886)(CBC) 

0880 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

5.000

HOUR

140.00000

0885 Potholing 5.000

0.000

203-01597  
 

1,300.005.000

0.00

5.000

HOUR

260.00000

0890 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

200.000

CY  

125.00000

0895 *Concrete Class D (Box Culvert) 55.700

98.800

601-03030  
 

111,240.00154.500

71,136.00

318.000

CY  

720.00000

0900 *Reinforcing Steel (Epoxy Coated) 0.000

5,360.000

602-00020  
 

11,792.005,360.000

11,792.00

44,991.000

LB  

2.20000

CAT 145,062.0082,928.00375,670.20CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0905 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0910 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0915 Sanitary Facility 3.000

0.000

620-00020  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

CAT 59,000.000.0059,000.00CURRENT AMT0400 $ $ $

$15,986,643.63395,979.55$16,506,714.24$CURRENT AMTPROJECT TOTAL


